
Field Note Record
Contract No. Station Mile/Line: Staked by Date
C-9385 476+39 / 480+21 LW 90/134N Bridge Others

Calculated by Date Work Started Date Work Completed  Date

Brad E. Schut 3/1/2021 10/7/2019 9/22/2020

Inspector Date Reviewed by Date
Brad E. Schut 12/21/2020 Clint Bucknell 3/5/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 3/10/2021 Rob Florence 3/15/2021 Yes

Bid Item 017
CONC. CLASS 4000D FOR CONCRETE OVERLAY

Group # 4
Cubic Yards (C.Y.)
Estimate # 24
$/Unit: $1,950.00 - Round to nearest Hundredth

Date / Station / Calc / Quantity
Bridge 90/134N

Quantity Placed = 89C.Y.

Concrete was poured high along the curb lines on the 90/134N Bridge Deck. As a result, the concrete had to be profile ground to meet the plan bridge deck 
elevations and so runoff water would flow to the bridge drains.

This quantity is to be deducted from the total quantity as follows:

90/134N Bridge along the north curb line = 297.33' x average width of 4.90' x average depth of (0.08 cut at curb line going to 0) = (297.33' x (0.08'+0')/2 x 
4.90')/27cy/cf = 2.16C.Y.

90/134N Bridge along the south curb line = 297.33' x average width of 4.60' x average depth of (0.06 cut at curb line going to 0) = (297.33' x (0.06'+0')/2 x 
4.60')/27cy/cf = 1.52C.Y.

Total deduction 2.16 C.Y. + 1.52 C.Y. = 3.68 C.Y.

Total 89 C.Y. - 3.68C.Y. = 85.32 C.Y.

Okay to pay 85.32 C.Y.

See attached backup

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

017.01 Concrete Class 
4000D w/ air
313B

ECP 313B RAM-
0008.1

Acceptance 
per Stnd. 
Spec. 6-02.3
(5)

Yes FNR-0214 8/21 20.5

017.01 Concrete Class 
4000D w/ air
313B

ECP 313B RAM-
0008.1

Acceptance 
per Stnd. 
Spec. 6-02.3
(5)

Yes FNR-0215 8/25 22.5

017.01 ECP 313B Yes FNR-0216 9/22 46



DOT Form IP 422-635ER EF
       Revised 4/2009

Concrete Class 
4000D w/ air

RAM-
0008.1

Acceptance 
per Stnd. 
Spec. 6-02.3
(5)

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0017 CONC. CLASS 4000D FOR 
CONCRETE OVERLAY 

4 3/5/21 C.Y. 85.32 984 EK 3/10/21 27

Attachments

9385 BI 17 Con. 4000D 
Overlay 90-134N .xlsx
Microsoft Excel 
Worksheet
10.9 KB



Date Ticket Mix

8/21/2020 CDT-24253 313b

8/21/2020 CDT-24258 313b

8/21/2020 CDT-24262 313b

8/21/2020 CDT-24268 313b

8/21/2020 CDT-24276 313b

8/25/2020 CDT-24316 313b

8/25/2020 CDT-24317 313b

8/25/2020 CDT-24320 313b

8/25/2020 CDT-24328 313b

9/22/2020 CDT-24729 313b

9/22/2020 CDT-24730 313b

9/22/2020 CDT-24732 313b

9/22/2020 CDT-24737 313b

9/22/2020 CDT-24740 313b

9/22/2020 CDT-24743 313b

9/22/2020 CDT-24746 313b

9/22/2020 CDT-24750 313b

Total C.Y.

Deduction due to profile grinding C.Y.

Payment Total C.Y.

C9385 BI# 17 Class 4000D Overlay - 90/134N 



Pit Quantity Placed Comments

ECP, S-304Cle Elum, WA., 10 Accepted

ECP, S-304Cle Elum, WA., 3 Accepted

ECP, S-304Cle Elum, WA., 1.5 Accepted

ECP, S-304Cle Elum, WA., 0 Rejected Out of Spec. on Air

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 4.5 Accepted Clean up load 2.5 C.Y sent back

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 4 Accepted Concrete 2CY sent back by Kuney

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

ECP, S-304Cle Elum, WA., 6 Accepted

Total C.Y. 89

Deduction due to profile grinding C.Y. -3.68

Payment Total C.Y. 85.32

C9385 BI# 17 Class 4000D Overlay - 90/134N 


